
ID Task Name Start Finish
1 Mon 5/10/04 Mon 5/10/04

2

3 Beamline Name 14ID (7/08/04) Wed 7/13/05 Thu 12/8/05
4 FE & BL Construction Wed 7/13/05 Thu 12/8/05
4 FE & BL Construction Wed 7/13/05 Thu 12/8/05
5 BL Station Construction B Wed 7/13/05 Wed 9/21/05

6 BL station B.O. Mon 9/26/05 Fri 9/30/05

7 PSS Validated (all stations) Wed 12/7/05 Thu 12/8/05

8

9

10 Beamline Name 21ID (5/14/04) Wed 9/14/05 Thu 9/22/05
66 FE & BL Construction Mon 11/7/05 Mon 7/10/06
67 BL Station Construction Mon 11/7/05 Fri 4/21/06

68 BL station B.O. Thu 3/30/06 Thu 3/30/06

69 PSS Validated (all stations) Fri 7/7/06 Mon 7/10/06

70

71

72

73 Beamline Name 24ID (6/21/04) Thu 3/10/05 Thu 7/28/05

74 FE & BL Construction Wed 1/11/06 Mon 8/14/06
75 PSS Validated A,B,C,P4C &E, P8E Wed 1/11/06 Fri 1/13/06

76 PSS Validated A,B,C,E,P4C,P8E & D, P8D Thu 8/10/06 Mon 8/14/06

77

78 Beamline Name 24BM (6/21/04) Wed 4/13/05 Wed 11/30/05
134 FE & BL Construction Wed 9/7/05 Mon 5/15/06
135 FE Installation Wed 9/7/05 Mon 5/15/06

136 BL Station Construction A,B Wed 9/14/05 Tue 12/6/05

137 BL station B.O. Wed 12/7/05 Wed 12/7/05

138 PSS Validated (all stations) Wed 3/15/06 Thu 3/16/06
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Project: Typical PSS Install
Date: Wed 11/16/05


